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Executive Summary 
 
The Department of General Services (“Department” or “DGS”) is issuing this Request for 
Proposals to engage a design-builder to provide design-build services at McKinley Technology 
High School (“McKinley HS”) located at 151 T Street, NE, Washington, DC 20002. The scope 
of work is more fully described below, but generally includes the build-out of approximately 
66,000 square feet in a currently unoccupied wing in order to accommodate a new middle school 
that will be co-located on the McKinley campus.  (A site plan for McKinley High School 
showing the affected area is included as Attachment A.)  The project must be completed in time 
for the beginning of the 2013/14 school year.  

McKinley Technology High School is a public citywide high school in northeast Washington, 
DC. McKinley HS reopened on September 1, 2004 for grades 9 and 10, and on August 28, 2006, 
the school had a complete program for grades 9 through 12 with a total enrollment of 800 
students. McKinley HS is the science, technology, engineering and math (“STEM”) hub for the 
District of Columbia Public Schools.  The innovative college preparatory and STEM curricula 
are the primary draw to the school. The District envisions that McKinley HS is to become one of 
the highest performing high schools in the nation through the integration of a rigorous college 
preparatory and STEM curricula, taught by master teachers, that prepares students for the 
challenges of the ever changing and competitive global market. 

DC Public Schools (“DCPS”) has elected to incorporate a new middle school STEM program in 
the unoccupied wing of McKinley HS.  Planned improvements shall consist of a complete tenant 
fit-out modernization consisting of classrooms, science and computer labs, collaborative learning 
spaces, restrooms, administrative and teacher planning spaces.  Middle school students will also 
use the existing spaces located at McKinley HS, such as the gymnasium, auditorium, and 
cafeteria.  The final design solution will need to consider the manner in which these areas are 
accessed so as to properly reflect the distinctions between the two student populations.  The 
student enrollment for the new middle school wing is anticipated to be approximately 340 
students. 

A.1. Project Delivery Method 
 
The Department intends to implement the Project through a design-build approach. Given the 
requirement that the Project be substantially complete no later than August 12, 2013 (the 
“Substantial Completion Date”), the Department expects that this will require the use of fast 
track methodologies. The Department intends to have completed the procurement process and 
issued a notice to proceed with preconstruction/design (the “Initial NTP”) by July 23, 2012. In 
general, it is contemplated that the Project will be divided into two phases: (i) the Design & 
Preconstruction Phase; and (ii) the Construction Phase.    
 
The Design & Preconstruction Phase will begin with the Initial NTP. Within 30 days of the 
Initial NTP, the Design-Builder will be required to meet with the Department to review the 
Educational Specifications and to develop a set of programmatic requirements for the new 
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McKinley HS middle school wing. The Department is currently working with DCPS and the 
affected school community to develop an Education Specification for this project. The Education 
Specification will be issued by addendum; however, it is likely that it will not be issued until the 
later part of June. Once the program is agreed upon, the selected Design-Builder will be required 
to progress the design in a manner consistent with the Department’s budget, i.e., design-to-
budget. The Department anticipates that multiple bid packages will be required in order for the 
Project to be Substantially Complete by the Substantial Completion Date.   
 
In addition to the design services, the Department expects that the builder component of the 
Design-Builder’s team will actively participate in the development of the design and to provide 
(i) cost estimates, (ii) schedule analysis, (iii) identify long-lead purchasing items, and (iv) 
undertake constructability reviews.   
   
The Department anticipates that the Construction Phase will proceed in tandem with much of the 
Design & Pre-Construction Phase and prior to the completion of the design. During the 
Construction Phase, the Design-Builder shall implement the approved design for the Project in a 
manner consistent with the Department’s budget for the Project.   
 
The Design-Builder will have approximately 12 weeks to advance the design and develop an 
agreed upon guaranteed maximum price (“GMP”). It is anticipated that the GMP will be based 
on a set of design development documents.  The GMP will include: 
 

(i) a set of drawings and specifications that describe the Work; 
(ii) a GMP; 
(iii) a schedule for the remaining portions of the work;  
(iv) a CBE utilization plan; and 
(v) a workforce utilization plan. 

 
The process by which the GMP will be formed is more fully described in the Form of Contract 
which will be issued by addendum. The Department has established the following milestone 
dates for the preconstruction phase: 
 
• Week of July 23rd – The Department will issue a NTP and preconstruction services 

agreement to the selected firm during the week of July 23rd.  The Design-Builder will begin 
advancing the design. 
 

• July 23rd to October 12th – The Design-Builder will have approximately 12 weeks to advance 
the design and develop a GMP proposal. This proposal will be based on a set of design-
development documents. The design-development documents will need to meet the 
Department’s programmatic desires and is consistent with the budget available for the 
Project. 

  
• October 12th to October 26th – Finalize scope and GMP with value engineering as necessary. 
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• November 5th – The Department has established November 5th as the goal for completing 
negotiations with the Design-Builder over the Form of Contract and submitting the same to 
the Council for approval. The Department expects that the contract will be fully approved by 
the Council during the week of November 19th. 

 
• Week of November 19th – The Department has established the week of November 19th as the 

milestone for releasing construction.  
 
• August 12, 2013 – The Design-Builder will need to be substantially complete no later than 

August 12, 2012.  
 
A.2 Compensation 
 
As is more fully described in the Form of Contract, this will be a cost plus a fixed fee with a 
guaranteed maximum price type contract. Offerors will be required to submit with their 
proposals the following:  (i) a Design Fee; (ii) a Preconstruction Fee; (iii) a Design/Build Fee, 
which should cover the cost of the Design-Builder’s overhead and profit; and (iv) a General 
Conditions Budget. The Preconstruction Fee and the Design/Build Fee will be fixed fees. Design 
costs shall be reimbursable subject to a cap equal to the Design Fee bid by the Offeror. General 
conditions shall be reimbursable subject to a cap equal to the General Conditions Budget bid by 
the Offeror. All of these price components should be submitted in an Offer Letter in substantially 
the form of Attachment B on the Offeror’s letterhead. 
 
It is the Department’s intent to engage the Design-Builder to put into place work in an amount 
equal to the agreed upon GMP over the approximately thirty-eight week period from November 
19, 2012 to August 12, 2013. The Design-Builder shall not be entitled to any additional fees or 
general conditions unless (i) the Department makes additions to the scope provided for the in the 
GMP Agreement which cause the GMP to increase by more than ten percent (10%); or (ii) the 
Department makes additions to the scope provided for the in the GMP Agreement which will 
require the Design-Builder’s services at McKinley HS to extend beyond September 2, 2013. 
Please note, however, that punchlist activities may extend beyond the Substantial Completion 
Date and that such activities will not entitle the Design-Builder to additional fees or general 
conditions.   
 
A.3 Form of Contract 
 
The Form of Contract will be issued by an addendum to this RFP. Offerors should carefully 
review the Form of Contract when submitting their proposal. To the extent there are any 
inconsistencies between this RFP and the Form of Contract, the Form of Contract shall prevail. 
Offerors are further advised that they are required to submit their proposal premised upon 
entering into a contract that is substantially similar to the Form of Contract and that any proposed 
changes to the Form of Contract must be clearly identified and described in their proposal. A 
proposal that fails to specifically identify and describe the requested changes shall be deemed 
non-responsive. 
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The Department intends to negotiate and finalize the contract with the selected Design-Builder 
by November 5th. The finalized contract will include a GMP (as defined in the Form of 
Contract). The finalized contract will be submitted to the Council for the District of Columbia for 
its review and approval in Late November. 
 
A.4 Incentives for On-time; On-Budget Completion & Meeting Workforce Goals 
 
In the event the Project is both (i) substantially complete no later than August 12, 2013 and (ii) 
delivered for less than the GMP established in the GMP Agreement, the Design-Builder’s Fee 
will be increased by Ten Percent (10%). If these goals are not met, the Design-Builder’s Fee will 
be reduced by Ten Percent (10%). In addition, if the Design-Builder meets the Workforce 
Utilization Requirement discussed in Section A.5 below, the Design Builder’s Fee will be 
increased by Five Percent (5%). In determining whether these goals have been met, the decision 
will be made irrespective of fault and regardless of whether the cause for failing to achieve these 
goals was within the Design-Builder’s control.  
 
A.5 Economic Inclusion 
 
The Department requires that Local, Small and Disadvantaged Business Enterprises (“LSDBEs”) 
participate in this project to the greatest extent possible and desires that such businesses perform 
at least fifty percent (50%) of the work under this procurement. At least thirty five percent (35%) 
must be awarded to entities that are certified as either Small or Disadvantaged Business 
Enterprises by the District of Columbia Local Business Opportunity Commission, and twenty 
percent (20%) to entities that are certified as Disadvantaged Business Enterprises. The 
Department will also require that the selected design-builder and all of its subconsultants, 
subcontractors, and suppliers, enter into a First Source Employment Agreement with the 
Department of Employment Services and hire fifty-one percent (51%) District residents for all 
new jobs created on the project.  Please see Part C of this RFP for additional information. 
 
In addition to LSDBE participation as described above, the Department requires that District 
residents participate in the Project to the greatest extent possible. Prior to the Design-Builder 
obtaining trade bids for the work, the Department will establish a minimum requirement for the 
percentage of labor hours worked by District residents on the project (such requirement, the 
“Workforce Utilization Requirement”). Offerors shall submit with their proposals a Workforce 
Utilization Plan outlining how they intent to increase participation by DC residents in the 
performance of the work on this Project. 
 
A.6 Selection Criteria 
 
Proposals will be evaluated in accordance with Part D of this RFP.  The following evaluation 
criteria will be used: 
 

• Builder’s Experience & References (15 points) 
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• Builder’s Key Personnel (15 points) 
• Project Management Plan (5 points) 
• Architect’s Experience & References (8 points) 
• Architect’s Key Personnel  (7 points) 
• Preliminary Project Schedule (10 points) 
• Cost (30 points) 
• LSDBE Compliance/Utilization (5 points) 
• Workforce Utilization Plan (5 points) 

 
A.7 Procurement Schedule 
 
The schedule for this procurement is as follows: 
 

• Issue RFP      - June 11, 2012 
• Pre-proposal Conference    - June 20, 2012 at 10:30 am 
• Last Day for Questions/Clarifications  - July 27, 2012 
• Proposals Due     - July 6, 2012 
• Notice of Award     - July 23, 2012 
• Notice to Proceed with Design & Precon   - July 23, 2012 
• Council Approval      - November 19, 2012 
 

A.8 Project Schedule 
 
The preliminary schedule for this project is as follows: 
 

• NTP      - July 23, 2012 
• Preconstruction & Preliminary Design  - July 23, 2012 to October 12, 2012 
• GMP Proposal Due    - October 12, 2012 
• Finalize GMP     - October 26, 2012 
• Council approval of contract   - November 19, 2012 
• Begin Construction    - November 19, 2012 
• Substantial Completion    - August 12, 2012  

 
A.9 Attachments 
 
Attachment A - Site Plan  
Attachment B  - Form of Offer Letter  
Attachment C - Disclosure Statement 
Attachment D - Tax Affidavit 
Attachment E  - Davis-Bacon Wage Rates 
Attachment F  - Bid Guaranty Certification 
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SECTION B  SCOPE OF WORK 
 
B.1 Scope of Work  
 
The Design-Builder will be required to design and construct the Project in a manner consistent 
with the Department’s goals and objectives, including, but not limited to its programmatic, 
schedule and budgetary requirements. Without limiting the generality of the foregoing, the 
selected design-builder shall be required to provide all of the design services, labor, and 
materials necessary to accomplish this task. In general, the Design-Builder’s scope of work will 
be divided into two phases, (i) a Design & Preconstruction Phase; and (ii) a Construction Phase.  
Each of these phases is described below:  
 
B.2 Design & Preconstruction Phase 
 
The Design & Preconstruction Phase will run from NTP through the execution of the GMP 
Agreement, approximately July 23, 2012 through November 5, 2012. During this phase, the 
Design-Builder will be required to (i) advance, in consultation with the Department, the design to 
a set of design development documents; (ii) obtain bids from trade subcontractors; (iii) engage in 
any value engineering and scoping exercises necessary to return the cost of the work to the 
Project Budget; (iv) engage in preconstruction activities, including identifying any long-lead 
items; and (v) agree upon a GMP for the Project.    
 
B.2.1 Design Services 
   
B.2.1.1Programming & Concept Design.  The Design-Builder shall meet with representatives 
of the Department as well as other stakeholders to develop a concept design based on the 
Educational Specification that will be distributed by addendum. The concept design shall be 
prepared by duly licensed architects and engineers and shall be submitted to the Department for 
its review and approval along with: (i) a list of long-lead purchasing times that would need to be 
purchased prior to negotiation and approval of a GMP if the Project is to remain on schedule; (ii) 
a list of key permitting, zoning and other approvals that must be obtained; and (iii) a review of 
any constructability or other issues that could adversely affect the Project’s schedule or budget. 
The concept design shall be subject to review and approval by the Department. 
 
B.2.1.2 Schematic Design.  Based on the approved concept design, the Design-Builder shall 
cause the design element of its team to develop a schematic design for the school. The schematic 
design shall be consistent with the approved concept design. The schematic design shall also be 
submitted to the Department for its review and approval  and shall be submitted along with: (i) 
value engineering ideas, if necessary, to return the Project to budget; (ii) a list of long-lead 
purchasing times that would need to be purchased prior to negotiation and approval of the GMP 
if the Project is to remain on schedule; (iii) key permitting, zoning and other approvals that must 
be obtained; and (iv) a review of any constructability or other issues that could adversely affect 
the Project’s schedule or budget. The schematic design shall also be subject to review and 
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approval by the Department. At the conclusion of the Schematic Design Phase, the Department 
will establish a budget for the Project.   
 
B.2.1.3 Design Development.  Based on the approved schematic design and the budget 
established by the Department at the end of the Schematic Design Phase, the Design-Builder 
shall cause the design element of its team to prepare a set of design development documents. The 
Design-Builder shall ensure that the schematic design is progressed in a manner consistent with 
the Department’s budget for the Project, i.e., designed to budget. The design development 
documents shall serve as the basis for the GMP. The design development documents shall 
contain at least the level of detail as contemplated in the standard AIA agreement. With regard to 
the building’s systems and finishes, however, a greater level of detail shall be provided. 
Specifically, the design development documents shall coordinate the mechanical, electrical, 
plumbing, fire protection, fire alarm, elevators, parking, energy conservation, lighting, 
telecommunications, streetscaping, and landscaping of the Project in sufficient detail to establish 
final sizing criteria and capacities, square footage requirements, required chases and risers, 
clearances, equipment layout, and other related components for the Project. With regard to the 
finishes, the design development documents shall provide a finish schedule and sketches 
showing key interior and exterior views. 
 
B.2.2 Value Engineering & Scope Assessment 
 
Based on the design development documents, the Design-Builder prepare a written report of 
suggested value engineering strategies necessary to reconcile the costs of constructing the Project 
with the Project Budget. The Design-Builder shall meet with the Department’s representatives to 
discuss any value engineering and changes in scope necessary to ensure that the performance 
specifications are met and that the Project Budget is not exceeded. Based on these discussions, 
the Design-Builder shall complete any revisions to the design documents and prepare any 
additional drawings necessary to complete the Project. 

 
B.2.3 GMP Formation.  Based on any value engineering, scope modifications and approved 
changes in the Project Budget, the Design-Builder shall prepare and submit to the Department a 
GMP proposal. The GMP proposal shall represent the Design-Builder’s offer to Fully Complete 
the Project. The GMP proposal shall include:  (i) a line item construction budget; (ii) a detailed 
CPM schedule; (iii) a listing of the drawings upon which the GMP is based; (iv) an LSDBE 
utilization plan; and (v) a workforce utilization plan. In the event that the Department and the 
Design-Builder are unable to agree upon a GMP, the Design-Builder shall only be entitled to 
receive 90% of the design fee and 50% of the pre-construction fee. 
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B.2.4Preconstruction  
 
The Design-Builder shall provide such preconstruction services as are necessary to properly 
advance the Project. These services shall include, but are not necessarily limited to, scheduling, 
estimating, shop-drawings, and the ordering of long-lead materials. Within ten (10) days after 
award, the Design-Builder shall submit an initial schedule analysis that: (i) contains a 
preliminary schedule: (ii) identify long-lead items that could adversely impact the project’s 
schedule; and (iii) contains written recommendations addressing such long lead items should be 
handled. 
 
B.2.4.1 Deliverables.  The following deliverables are required during the Design & 
Preconstruction Phase. In the event that the Design-Builder fails to provide any deliverable listed 
below, the Design-Builder shall forfeit its pre-construction fee. 
 

a. Preliminary Schedule 
b. List of Long Lead Items and Recommendations for purchase. 
c. A summary of the process by which the Design-Builder intends purchase the key 

trade subcontracts as well as a list of subcontractors from which the Design-
Builder intends to solicit bids. 

d. Complete set of design development drawings. 
e. Trade bid tabulations. 
f. Report outlining value engineering strategies. 
g. GMP Proposal. 

 
B.3 Construction Phase 
 
During the Construction Phase, the Design-Builder shall be required to cause the construction to 
be completed in a manner consistent with the design documents approved by the Department and 
shall provide all labor, materials and equipment necessary to fully construct the Project in 
accordance with the drawings, specifications, schedule and budget that are issued for the Project 
not later than the Substantial Completion Date. 
 
B.3.1 Management Services. 
 
In order to properly manage the Project, the Design-Builder shall be required to undertake the 
following tasks: 
 

 Participate and assist in Project/Planning meetings. 
 Provide and maintain a fully equipped office on-site to perform all required 

Contractor duties. 
 Maintain full-time, on-site construction supervision and provide daily inspections, 

quality control, monitoring, coordination of various trades, record drawings, and daily 
work log. 
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 Conduct weekly progress meetings following a contractor generated agenda with the 
Program Manager and all trades. 

 Provide general safety and signage and posting for the project and see that each 
subcontractor prepares and submits adequate safety program and monitoring 
throughout the project. 

 Provide a written monthly report that includes (i) an updated schedule analysis, (ii) an 
updated cost report, and (iii) a monthly review of cash flow. 

 Manage the change order process with the trade subcontractors to verify validity, 
purpose, and cost. 

 Prepare payment requests, verify accuracy and forward for approval and payment. 
 Assemble close-out documents required. 
 Provide assistance to DCPS and the Department through any applicable warranty 

periods. 
 
B.3.2 Mobilization 
 
The Design-Builder will be required to undertake the tasks described below.   
 
B.3.2.1 Take control of the site and install the necessary construction fences and other devices to 
properly secure the site. 
 
B.3.2.2 Coordinate with separate contractors engaged by the Department to abate hazardous 
materials in the existing facility, in accordance with EPA and all jurisdictional agencies. 
Formally, the Department will hold these contracts; however, the Department desires that the 
Design-Builder supervise and coordinate the work of the abatement contractor to the greatest 
extent practical. 
 
B.3.2.3 The Design-Builder shall be responsible for all interior and exterior demolition necessary 
for the rehabilitation and renovation of the existing structure. 
 
B.3.2.4 The Design-Builder shall be responsible for salvaging and storing all items as identified 
by the Department. 
 
B.3.2.5 The Design-Builder shall be responsible for paying all permits and fees associated with 
the abatement, demolition, utilities abandonment, and utility relocation. The Department shall be 
responsible for the building permit fees, but the Design-Builder shall be responsible for all trade 
Design-Builder permit fees.  
 
B.3.2.6 The Design-Builder shall be responsible for all performance and payment bonds and 
general liability insurance.  
 
B.3.2.7 The Design-Builder shall be responsible for removing the balance of construction debris 
off site.  



     

 
         Page 11 of 31

 
B.3.3 Trade Work; Subcontracts 
 
It is contemplated that all or nearly all of the work will be performed by trade subcontractors 
under written subcontracts to the Design-Builder. The Design-Builder will not be permitted to 
self-perform work. 
 
B.3.4 Site Safety and Clean-up 
 
B.3.4.1 The Design-Builder will be required to provide a safe and efficient site. Controlled access 
shall be required. 
 
B.3.4.2The Design-Builder shall be required to provide wheel washing stations on site so as to 
prevent the accumulation of dirt and other refuse on the streets surrounding the project site. 
 
B.3.4.3 The Design-Builder shall be responsible for site security and shall be required to provide 
such watchman as are necessary to protect the site from unwanted intrusion. Note that the 
Design-Builder shall be responsible for providing a secure location for storing electronics and 
other valuable equipment such as computers. 
 
B.3.4.4 The Design-Builder shall be responsible for the cost of temporary power used during the 
construction of the Project, including, but not limited to, the cost of installing such temporary 
wiring as may be required to bring power to the site. The Design-Builder shall also be 
responsible for the cost of all temporary construction necessary on the site. 
 
B.3.5 Close-out & FF&E 
 
B.3.5.1 The Design-Builder shall be responsible for purchasing and providing FF&E. A detailed 
list of FF&E requirements will be developed during the preconstruction phase.  
 
B.3.5.2 The Design-Builder shall be required to prepare and submit at close-out a complete set of 
product manuals, warranties, etc. The Design-Builder shall also provide the Department with a 
complete set of its Project files, including, but not limited to, shop drawings, etc. at close out so 
as to assist the Department in operating the building. 
 
B.6 Move in Period 
 
The renovation work will need to be substantially complete no later than August 12, 2013. 
Punchlist and other non-disruptive work may continue after that date.  Design-Builders will be 
required to coordinate such work with school personnel and will need to accommodate their 
requirements in getting the school ready for the return of students.  
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B.7 Key Personnel 
 
In its proposal, each Offeror will be required to identify its key personnel. Key personnel shall 
include the following. With regard to the builder, (i) the Project Executive; (ii) the Field 
Superintendent; (iii) the project manager who will supervise the interior design and work; and 
(iv) the project manager who will supervise the MEP work. The Design-Builder will not be 
permitted to reassign any of the key personnel unless the Department approves the proposed 
reassignment and the proposed replacement.  Please provide a table that identifies the specific 
staff that will be assigned to this Project, the time periods during which the individual will work 
on the Project, his or her level of effort (i.e. the percentage of time devoted to this project), and 
whether the individual will be funded through the Design-Builder’s fee or general conditions.   
 
The Design-Builder will also be required to identify the design team in its proposal and their key 
personnel. With regard to the design team, such personnel shall include: (i) the principal-in-
charge; (ii) the design principal; (iii) the project architect; and (iv) the lead MEP engineers. The 
Design-Builder will not be permitted to reassign any of the key personnel unless the Department 
approves the proposed reassignment and the proposed replacement. Please provide a table that 
identifies the specific staff that will be assigned to this Project, the time periods during which the 
individual will work on the Project, his or her level of effort (i.e. the percentage of time devoted 
to this project). 
 
B.8 Licensing, Accreditation and Registration 
 
The Design-Builder and all of its subcontractors and subconsultants (regardless of tier) shall 
comply with all applicable District of Columbia, state, and federal licensing, accreditation, and 
registration requirements and standards necessary for the performance of the contract. Without 
limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional 
architect or engineer licensed in the District of Columbia. 
 
B.9 Conformance with Laws 
 
It shall be the responsibility of the Design-Builder to perform under the contract in conformance 
with the Department’s Procurement Regulations and all statutes, laws, codes, ordinances, 
regulations, rules, requirements, orders, and policies of governmental bodies.   
 
B.10 Davis-Bacon Act 
 
The Davis-Bacon Act is applicable to this Project. As such, the Design-Builder and its trade 
subcontractors shall comply with the wage and reporting requirements imposed by that Act.   
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B.11 Apprenticeship Act 
 
The Apprenticeship Act shall apply to this contract and the Design-Builder and all of its trade 
subcontractors shall be required to comply with that act. 
 
B.12 Time if of the Essence 
 
Time is of the essence with respect to the contract.  The Project must be substantially complete 
by August 12, 2013. As such, the Design-Builder must dedicate such personnel and other 
resources as are necessary to ensure that the Project is completed on-time and in a diligent, 
skilled, and professional manner. 
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SECTION C  ECONOMIC INCLUSION 
 
C.1 Preference for Small, Local, and Disadvantaged Business Enterprises 
 
General:  Under the provisions of the Small, Local, and Disadvantaged Business Enterprise 
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et 
seq.), preferences shall be given to Offerors that are certified by the Department of Small and 
Local Business Development as being a small business enterprise, having resident business 
ownership, having a longtime resident business, being a local business enterprise, being a 
disadvantaged business enterprise, being a local business enterprise with its principal office 
located in an enterprise zone, being a veteran-owned business enterprise, or being a local 
manufacturing business enterprise. (A copy of the certification acknowledgment letter must be 
submitted with the Offeror’s Proposal.)  In accordance with these laws, the following preferences 
shall be awarded in evaluating an Offeror’s proposal:  
 
• Three (3) preference points shall be awarded if the Offeror is certified as having a small 

business enterprise. 
• Five (5) preference points shall be awarded if the Offeror is certified as having a resident 

business ownership. 
• Five (5) points shall be awarded if the Offeror is certified as having a longtime resident 

business. 
• Two (2) preference points shall be awarded if the Offeror is certified as a local business 

enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as being a local 

business enterprise with its principal office located in an enterprise zone. 
• Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged 

business enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned 

business enterprise. 
• Two (2) preference points shall be awarded if the Offeror is certified as a local 

manufacturing business enterprise. 
 
Offerors may qualify for more than one of these categories, so that the maximum number of 
points available under this section is 12 points. 
 
Information:  For information regarding the application process, contact the Department of 
Small and Local Business Development at the following address or telephone number: 
 

Department of Small and Local Business Development 
One Judiciary Square Building 
441 4th Street, NW, 9th Floor 
Washington, DC  20001 
(202) 727-3900 (Telephone Number) 
(202) 724-3786 (Facsimile Number) 
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C.2 SLDBE Participation 
 
The Department requires that significant participation by business enterprises certified by the 
Department of Small and Local Business Development as: (i) a local business enterprise; (ii) a 
small business enterprise; (iii) a disadvantaged business enterprise; (iv) having a owned resident 
business; (v) being a longtime business resident; or (vi) having a local business enterprise with 
its principal office located in an enterprise zone.  Accordingly, and in addition to the preference 
points conferred by Section C.1, the Department requires that business enterprises so certified 
must participate in at least 50% of the development.  Of this amount, 35% must be awarded to 
entities that are certified as either Small or Disadvantaged Business Enterprises by the District of 
Columbia Local Business Opportunity Commission and 20% to entities that are certified as 
Disadvantaged Business Enterprises.  Offerors will be required to submit a Local Business 
Enterprise Utilization Plan with their proposals. The Utilization Plan must demonstrate how this 
requirement will be met and, to the extent possible at this stage in the project, should identify the 
specific firms that will be used and their respective roles.   
 
C.3 Residency Hiring Requirements for Contractors and Subcontractors  
 
At least fifty-one percent (51%) of the Offeror’s Team and every subconsultant’s employees 
hired after the Offeror enters into a contract with the Department, or after such subconsultant 
enters into a contract with the Offeror, to work on this project, shall be residents of the District of 
Columbia.  
 
Upon execution of the contract, the Offeror and all of its member firms, if any, and each of its 
subcontractors and subconsultants shall submit to the Department a list of current employees that 
will be assigned to the project, the date that they were hired and whether or not they live in the 
District of Columbia. 
 
The Offeror shall comply with subchapter III of Chapter II of Title 1, and subchapter II of 
Chapter II of Title 1 of the D.C. Code, and all successor acts thereto and the rules and regulations 
promulgated thereunder.  The Offeror and all member firms, subcontractors, tier subcontractors, 
subconsultants, and suppliers with contracts in the amount of $100,000 or more shall be required 
to comply with the following: (i) enter into a First Source Employment Agreement with the D.C. 
Department of Employment Services (“DOES”)  upon execution of the contract; (ii) submit an 
executed First Source Agreement to DOES prior to beginning work on the project; (iii) make 
best efforts to hire at least 51% District residents for all new jobs created by the project; (iv) list 
all employment vacancies with DOES; (v) submit monthly compliance reports to DOES by the 
10th of each month; (vi) at least 51% apprentices and trainees employed must be residents of the 
District registered in program approved by the D.C. Apprenticeship Council; and (vii) trade 
contractors and subcontractors with contracts in the amount of $500,000 or more must register an 
apprenticeship program with the D.C. Apprenticeship Council. 
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C.4 Apprenticeship Act 
 
The D.C. Apprenticeship Act of D.C. Law 2-156, (“Act”) as amended shall apply to this project. 
All subcontractors selected to perform work on the project on a craft-by-craft basis shall be 
required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council 
Rules and Regulations shall be implemented. Please note that 35% of all apprenticeship hours 
worked must be performed by District residents.  The Contractor shall be liable for any 
subcontractor non-compliance. 
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SECTION D  EVALUATION AND AWARD CRITERIA 
 
D.1 Evaluation Process 
 
The Department shall evaluate submissions and any best and final offers in accordance with the 
provisions of this Section D and the Department’s Procurement Regulations.   
 
D.2 Evaluation Committee 
 
Each submission shall be evaluated in accordance with this Section D by an Evaluation 
Committee. The Evaluation Committee shall prepare a written report summarizing its findings 
and submit the same to the source selection official.  Based on the information submitted by the 
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the 
source selection official shall select the Offeror(s) whose submissions are determined by the 
source selection official to be the most advantageous to the Department. 
 
D.3 Oral Presentation 
 
The Department does not intend to interview Offerors; however, the Department reserves the 
right to interview Offerors in the competitive range if necessary.  If the Department conducts 
such interviews, each Offeror within the competitive range shall make an oral presentation to the 
Department’s Evaluation Committee, and participate in a question and answer session.  The 
purpose of the oral presentation and the question and answer session is to permit the Evaluation 
Committee to fully understand and assess the qualifications of each Offeror and the Offeror’s 
key personnel.  The submission will be re-scored at the conclusion of the oral presentation. 
 
D.3.1 Length of Oral Presentation 
 
Each Offeror will be given up to 60 minutes to make the presentation.  At the end of the initial 
presentation, there will be a break for approximately 45 minutes for the Evaluation Committee to 
assess the presentation and prepare questions. The Offeror will then respond to questions from 
the Department’s Evaluation Committee for no more than 90 minutes. 
 
D.3.2 Schedule 
 
The order of presentation will be selected randomly and the Offerors will be informed of their 
presentation date before the beginning of oral presentations.  The Department reserves the right 
to reschedule any Offeror’s presentation at the discretion of the contracting officer. 
 
D.3.3 Offeror Attendees 
 
The oral presentation will be made by the Offeror’s personnel who will be assigned the key jobs 
for this project.  Each Offeror will be limited to 7 persons.  The job functions of the persons 
attending the presentation will be considered to be an indication of the Offeror’s assessment of 
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the key areas of responsibility that are deemed essential to the successful completion of the 
project. 
 
D.3.4 Topics 
 
The Offeror may present information about its capabilities and special qualifications to serve as a 
contractor for this Project, including the qualifications of key personnel. 
 
D.4 Proposal Evaluation 
 
Each proposal will be scored on a scale of 1 to 100 points.  In addition, Offerors will be eligible 
to receive up to 12 preference points as described in Section C.1 of this RFP for participation by 
Local, Small or Disadvantaged Business Enterprises. Thus, the maximum number of points 
possible is 112. The contract will be awarded to the contactor with the highest evaluated score. 
 
D.4.1 Contractor’s Experience & References (15 points) 
 
The Department desires to engage a Design-Builder with the experience necessary to realize the 
objectives set forth in the RFP. The construction component of each Design-Builder (the 
“Contractor”) will be evaluated based on their demonstrated experience in: (i) construction and 
renovation projects in an urban setting; (ii) constructing and knowledge of school facilities; (iii) 
knowledge of, and access to, the local subcontracting market; and (iv) knowledge of the local 
regulatory agencies and Code Officials. If the Offeror is a team or joint venture of multiple 
companies, the Evaluation Panel will consider the experience of each member of the team or 
joint venture in light of their role in the proposed team or joint venture. This element of the 
evaluation will be worth up to fifteen (15) points. 
 
D.4.2 Contractor’s Key Personnel (15 points) 
 
The Department desires that the builder assign the appropriate number of personnel having the 
necessary seniority to implement a project of this type. The personnel should have experience 
working together and each such individual should have the necessary level of experience and 
education for his or her proposed role. Proposals should identify, at a minimum, (i) the project 
executive; (ii) the design manager; (iii) key project managers that will be responsible for 
overseeing MEP and other key building systems; and (iv) the superintendent. The availability 
and experience of the key individuals assigned to this Project will be evaluated as part of this 
element. Please provide a table that identifies the specific staff that will be assigned to this 
project. The table should include:  (i) the individual’s name (if known); (ii) his or her title; (iii) 
his or her level of effort (i.e. the percentage of time devoted to this project); and (iv) the time 
periods during which the individual will be assigned to the project. This table should include all 
personnel that will be assigned to the project. Please identify whether the personnel will be 
funded from general conditions or whether they are home or regional office personnel that are 
non-reimbursable (i.e. funded from fee). This element of the evaluation will be worth up to 
fifteen (15) points. 
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D.4.3 Architect/Engineer’s Experience & References (8 points) 
 
The Department desires to engage a Design-Builder with a design component that possesses the 
experience necessary to realize the objectives set forth in the RFP. The design component of 
each Design-Builder will be evaluated based on their demonstrated experience in: (i) the design 
of projects in an urban setting; (ii) the design of school facilities and knowledge thereof; (iii) cost 
estimating and value engineering/management; and (iv) knowledge of the local regulatory 
agencies and Code Officials. If the Offeror is a team or joint venture of multiple companies, the 
Evaluation Panel will consider the experience of each member of the team or joint venture in 
light of their role in the proposed team or joint venture. This element of the evaluation will be 
worth up to eight (8) points. 
 
D.4.4 Architect/Engineer Key Personnel (7 points) 
 
The Department desires that the design component of the Design-Builder (the “A/E”) assign to 
this Project personnel who have experience in designing and completing construction projects 
on-time and on-budget. The personnel so assigned should have the necessary experience and 
professional credentials for the role each such individual is assigned. At a minimum, the proposal 
should identify: (i) the design principal; (ii) the project architect; and (iii) the lead designer for 
the building’s MEP systems. Please provide a table that identifies the specific staff that will be 
assigned to this project. The table should include: (i) the individual’s name (if known); (ii) his or 
her title; (iii) his or her level of effort (i.e. the percentage of time devoted to this project); and 
(iv) the time periods during which the individual will be assigned to the project.  This table 
should include all personnel that will be assigned to the project. Please identify whether the 
personnel will be funded from general conditions or whether they are home or regional office 
personnel that are non-reimbursable (i.e. funded from fee). This element of the evaluation will be 
worth up to seven (7) points. 
 
D.4.5 Cost (30 points) 
 
Offerors will be required to bid a Design Fee, a Preconstruction Fee, a Design-Build Fee, and a 
General Conditions Budget.  This element of the evaluation will be worth up to thirty (30) points. 
 
D.4.6 Project Management Plan (5 Points) 
 
Offerors are required to submit both a Design Management Plan and a Construction 
Management Plan.  This element of the evaluation is worth up to five (5) points 
 
The Design Management Plan should clearly explain how the Design-Builder, and in particular 
the A/E, intends to manage and implement the Project. Among other things, it should explain (i) 
how the A/E will manage the engineering subconsultants so as to ensure that the drawings are 
properly coordinated; (ii) how the A/E will manage the value engineering/management process; 
(iii) how the A/E proposes to staff and handle construction administration and interact with the 
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Contractor; (iv) how the A/E will manage the design process; and (v) describe the key challenges 
inherent in this Project and explain how they will be overcome or mitigated. Further, the Design 
Management Plan should explain how its activities are related to the Construction Management 
Plan. 
 
The Construction Management Plan should clearly explain how the Design-Builder, and in 
particular the Contractor, intends to manage and implement the Project. It should demonstrate a 
knowledge of the process and impediments that must be overcome and ensure that sufficient 
staffing will be provided. At a minimum, the plan should: (i) identify the key personnel and their 
specific roles in managing the Project; (ii) identify the key milestone dates and provide a 
description of how these dates will be achieved; (iii) provide a skeletal schedule of the work and 
the phasing of construction; (iv) describe the cost control management structures that will be 
used to ensure the Project is delivered on-budget; and (v) describe the key challenges inherent in 
this Project and explain how they will be overcome or mitigated.   
 
As part of this element of the evaluation, the Department will consider the experience that the 
A/E and the Contractor have working together on similar projects and their successful 
completion of such projects.   
 
D.4.7 Preliminary Construction Schedule (10 points) 
 
Offerors should submit with their Project Management Plan a schedule that shows the 
anticipated manner in which the Project will be constructed. The schedule should show sufficient 
level of detail so as to demonstrate the Offeror’s understanding of the Project and the key issues 
related to the Project. This element of the evaluation is worth up to ten (10) points.  
 
D.4.8 LSDBE Compliance/Utilization (5 points) 
 
The Department desires the selected design-builder provide the maximum level of participation 
for Local, Small and Disadvantaged Business Enterprises as well as employment opportunities 
for District of Columbia residents. Offerors will be evaluated in light of their demonstrated 
experience in meeting such goals and their proposed LSDBE Utilization Plan. This factor of the 
evaluation will be worth up to five (5) points. 

 
D.4.9 Workforce Utilization Plan (5 points) 
 
The Department desires the selected design-builder to provide the maximum level of 
participation by District of Columbia residents in performing the work. As part of their 
proposals, Offerors must provide a Workforce Utilization Plan which demonstrates how it will 
identify qualified Districts residents to perform work on the project and increase participation by 
District residents. This element of the evaluation will be worth up to five (5) points. 
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SECTION E  PROPOSAL ORGANIZATION AND SUBMISSION 
 
This section outlines specific information necessary for the proper organization and manner in 
which Offerors’ Proposals should be proffered. References are made to other sections in this 
RFP for further explanation. 
 
E.1 Submission Identification 
 
Submissions shall be proffered in an original and eight (8) copies.  The Offeror’s submission 
shall be placed in a sealed envelope conspicuously marked: “Proposal for Design-Build Services 
for the McKinley Technology High School” 
 
E.2 Delivery or Mailing of Submissions 
 
Submissions should be delivered or mailed to: 
 

DC Department of General Services 
Att’n: JW Lanum 
Frank D. Reeves Center 
2000 14th Street, NW, 5th Floor 
Washington, DC  20009 

 
E.3 Date and Time for Receiving Submissions 
 
Submissions shall be received no later than 2:00 pm EDT, on July 6, 2012. The Offeror assumes 
the sole responsibility for timely delivery of its Submission, regardless of the method of delivery. 
 
E.4 Submission Size, Organization and Offeror Qualifications 
 
All submissions shall be submitted on 8-1/2” x 11” bond paper and typewritten. Telephonic, 
telegraphic, and facsimile submissions shall not be accepted. The Department is interested in a 
qualitative approach to presentation material. Brief, clear and concise material is more desirable 
than quantity. The submission shall be organized as follows: 
 
E.4.1 Bid Form 
 
Each Offeror shall submit a bid form substantially in the form of Attachment B. Material 
deviations, in the opinion of the Department, from the bid form shall be sufficient to render the 
proposal non-responsive. 
 
E.4.2 Disclosure Form 
 
Each Offeror shall submit a Disclosure Statement substantially in the form of Attachment C. 
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E.4.3 Executive Summary 
 
Each Offer should provide a summary of no more than three pages of the information contained 
in the following sections. 
 
E.4.4 General Team Information and Firm(s) Data 

 
Each Offeror should provide the following information for the Design-Builder and each of its 
subconsultants. 
 
A. Name(s), address(es), and role(s) of each firm (including all sub-consultants) 

 
B. Firm profile(s), including: 
 

i. Age 
 

ii. Firm history(ies) 
 

iii. Firm size(s) 
 

iv. Areas of specialty/concentration 
 

v. Current firm workload(s) projected over the next year 
 
vi. Provide a list of any contract held by the Offeror where the contract was 

terminated (either for default or convenience).  This list should also identify any 
contracts that resulted in litigation or arbitration between the Owner and the 
Offeror.  If the Offeror has multiple offices, only contracts held by the office 
submitting this proposal need be listed. 

 
C.  Description of the team organization and personal qualifications of key staff, including: 
 

i.  Identification of the single point of contact for the Design-Builder. 
 

ii.  Organizational chart illustrating reporting lines and names and titles for key 
participants proposed by the team. 

 
iii. Resumes for each key participant on the team, including definition of that 

person’s role, relevant project experience, and current workload over the next two 
years. 

iv. Experience that the key team members have working together. 
 
E.4.5 Relevant Experience and Capabilities 
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A. Detailed descriptions of no more than eight (8) projects that best illustrate the team’s 
experience and capabilities relevant to this project. On each project description, please 
provide all of the following information in consistent order: 

 
i. Project name and location 

 
ii. Name, address, contact person and telephone number for owner reference 

 
iii. Brief project description including project cost, square footage, firm’s scope of 

work, and key firm strengths exhibited   
 

iv. Identification of personnel involved in the selected project who are proposed to 
work on this project 

 
vi.   Project process and schedule data including construction delivery method, and 

construction completion date (any unusual events or occurrences that affected the 
schedule should be explained) 

 
vii. Construction cost data including pre-construction budget, and actual construction 

cost (if actual construction cost exceeds original, please explain why) 
 
E.4.6 Project Management Plan 
 
Each Offeror should submit a Project Management Plan that addresses the issues set forth in 
Section D.4.4 of this RFP. 
 
E.4.7 Preliminary Project Schedule 
 
Each Offeror should prepare a preliminary project schedule that shows how the Offeror intends 
to complete the project in a timely manner. The schedule should be prepared using a critical path 
method and should show key logic ties and activity durations. The schedule should demonstrate 
that the Offeror understands the project and has a workable method to deliver the project in a 
timely manner. 
 
E.4.8 Cost Information 
 
The Offeror should submit the Bid Form in substantially the form of Attachment B.   
 
E.4.9 Local Business Utilization Plan 
 
Each Offeror must submit a proposed Local Business Utilization Plan that identifies the specific 
certified business enterprises that will participate in the contract and their anticipated roles.  In 
addition, each Offeror should provide: (i) a narrative description of similar projects and the 
Offeror’s success in meeting such goals; and (ii) a chart, in summary form, that identifies the 
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Offeror’s major public projects over the last five years and its success in achieving such goals 
(creativity should be displayed regarding joint-venture and subcontractor agreements). 
 
E.4.10 Workforce Utilization Plan 
 
Each Offeror must submit a Workforce Utilization Plan that describes how the Offeror will 
increase participation by District residents in performing the labor necessary for the Project. The 
plan should set forth how specifically the Offeror will implement its plan to increase 
participation by District residents. The Offeror shall also provide a chart, in summary form, that 
depicts the level of participation by District residents in past projects with the District.   
 
E.4.11 Tax Affidavit 
 
Each Offeror must submit a tax affidavit substantially in the form of Attachment D. In order to 
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to 
the District of Columbia government. 
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SECTION F  BIDDING PROCEDURES & PROTESTS 
 
F.1 Contact Person 
 
For information regarding this RFP please contact: 
 
 Thomas D. Bridenbaugh 
 Leftwich & Ludaway, LLC 
 1400 K Street, NW 
 Suite 1000 
 Washington, D.C.  20005 
 Phone:  (202) 434-9100 
 Facsimile:  (202) 783-3420 
 
Any written questions or inquiries should be sent to Thomas Bridenbaugh at the address above. 
 
F.2 Preproposal Conference 
 
A preproposal conference will be held on June 20, 2012 at 10:30 a.m. The conference will be 
held at the Frank D. Reeves Center, 2nd Floor Community Room, 2000 14th Street, NW, 
Washington, DC 20009.  Interested Offerors are strongly encouraged to attend. 
 
F.3 Explanations to Prospective Offerors 
 
Each Offeror should carefully examine this Request for Proposals and any and all amendments, 
addenda or other revisions, and thoroughly familiarize itself with all requirements prior to 
proffering a submission. Should an Offeror find discrepancies or ambiguities in, or omissions 
from, the RFP and amendments, addenda or revisions, or otherwise desire an explanation or 
interpretation of the RFP, any amendments, addenda, or revisions, it must submit a request for 
interpretation or correction in writing. Any information given to an Offeror concerning the 
solicitation shall be furnished promptly to all other Offerors as an amendment or addendum to 
this RFP if in the sole discretion of the Department that information is necessary in proffering 
submissions or if the lack of it would be prejudicial to any other prospective Offerors. Oral 
explanations or instructions given before the award of the contract shall not be binding. 
 
Requests should be directed to Thomas Bridenbaugh at the address listed in Section F.1 no later 
than the close of business on June 27, 2012. The person making the request shall be responsible 
for prompt delivery. 
 
F.4 Protests 
 
Protests shall be governed by Section 4734 of the Department’s Procurement Regulations (27 
DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for 
receipt of submissions. If an alleged defect does not exist in this initial RFP, but was 
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incorporated into the RFP by an amendment or addendum, a protest based on that defect must be 
filed before the next closing time established for proffering submissions. In all other cases, a 
protester shall file the protest within ten (10) days after the protester knows or should have 
known, whichever is earlier, of the facts and circumstances upon which the protest is based. All 
protests must be made in writing to the Department's Chief Contracting Officer (“CCO”) and 
must be filed in duplicate.  Protests shall be served on the Department by obtaining written and 
dated acknowledgment of receipt from the Department's CCO. Protests received by the 
Department after the indicated period shall not be considered. To expedite handling of protests, 
the envelope shall be labeled “Protest”.   
 
This section is intended to summarize the bid protest procedures and is for the convenience of 
the Offerors only. To the extent any provision of this section is inconsistent with the 
Procurement Regulations, the more stringent provisions shall prevail. 
 
F.5 Contract Award 
 
This procurement is being conducted in accordance with the provisions of Section 4712 of the 
Department’s Procurement Regulations (27 DCMR § 4712). 
 
F.6 Retention of Submissions 
 
All submissions shall be retained by the Department and therefore shall not be returned to the 
Offerors. With the exception of proprietary financial information, the submissions shall become 
the property of the Department and the Department shall the right to distribute or use such 
information as it determines. 
 
F.7 Examination of Submissions 
 
Offerors are expected to examine the requirements of all instructions (including all amendments, 
addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the 
Offeror and may result in disqualification. 
 
F.8 Late Submissions:  Modifications 
 
A. Any submission or best and final offer received at the office designated in this RFP after 

the exact time specified for receipt shall not be considered. 
 
B. Any modification of a submission, including a modification resulting from the CCO’s 

requests for best and final offers, is subject to the same conditions as in F.8.A stated 
above. 

 
C. The only acceptable evidence to establish the time of receipt at the Department’s office is 

the time-date stamp of such installation on the submission wrapper or other documentary 
evidence of receipt maintained by the installation. 
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D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 

modification of an otherwise successful submission which makes its terms more 
favorable to the Department may be considered at any time it is received and may be 
accepted. 

 
E. Submissions shall be irrevocable and remain in full force and effect for a period not less 

than 120 days after receipt of submissions. 
 
F.9 No Compensation for Preparation of Submissions 
 
The Department shall not bear or assume any financial obligations or liabilities regarding the 
preparation of any submissions submitted in response to this RFP, or prepared in connection 
therewith, including, but without limitation, any submissions, statements, reports, data, 
information, materials or other documents or items. 
 
F.10 Rejection of Submissions 
 
The Department reserves the right, in its sole discretion: 
 
A. To cancel this solicitation or reject all submissions. 
 
B. To reject submissions that fail to prove the Offeror’s responsibility. 
 
C. To reject submissions that contain conditions and/or contingencies that in the 

Department’s sole judgment, make the submission indefinite, incomplete, otherwise 
non-responsive, or otherwise unacceptable for award. 

 
D. To waive minor irregularities in any submission provided such waiver does not result in 

an unfair advantage to any Offeror. 
 
E. To take any other action within the applicable Procurement Regulations or law.  
 
F. To reject the submission of any Offeror that has submitted a false or misleading 

statement, affidavit or certification in connection with such submission or this Request 
for Proposals. 
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F.11 Limitation of Authority 
 
Only a person with prior written authority from the CCO shall have the express, implied, or 
apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract.  
Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of 
this RFP is not effective or binding unless made in writing and signed by the CCO or its 
authorized representative. 
 
F.12 Non-Responsive Pricing 
 
In general, the Department will consider a proposal non-responsive if Offeror’s price is greater 
than 150% of the median price submitted by other Offerors. The Department reserves the right to 
deem a proposal non-responsive if Offeror’s price is greater than 150% of the independent 
government estimate. 
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SECTION G  INSURANCE REQUIREMENTS 
 
G.1 Required Insurance 
 
The contractor will be required to maintain the following types of insurance throughout the life 
of the contract. 
 
G.1.1 Commercial general public liability insurance (“Liability Insurance”) against liability for 
bodily injury and death and property damage, such Liability Insurance to be in an amount not 
less than Five Million Dollars ($5,000,000) for liability for bodily injury, death and property 
damage arising from any one occurrence and Five Million Dollars ($5,000,000) from the 
aggregate of all occurrences within each policy year.  The policy should include completed 
operations coverage.  The Design-Builder will be required to maintain this coverage in force for 
a period of at least two years after substantial completion. 
 
G.1.2 Workers’ compensation and Employers Liability coverage providing statutory benefits 
for all persons employed by the contractor, or its contractors and subcontractors at or in 
connection with the Work. 
 
G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at 
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property 
damage. 
 
G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined 
with the general liability policy has an aggregate limit of at least Ten Million Dollars 
($10,000,000). 
 
G.1.5 The Department intends to purchase a builder’s risk policy that will cover the work being 
installed by the Design-Builder as well as the value of the base building.  This policy will be in 
lieu of builder’s risk insurance that would typically be carried by the Design-Builder. 
 
G.1.6 With respect to the design team, errors and omissions coverage written on a claims made 
basis and having an aggregate policy limit of at least Five Million Dollars ($5,000,000). 
 
G.2 Additional Insureds 
 
Each insurance policy shall be issued in the name of the contractor and shall name as additional 
insured parties the Department and the District of Columbia, and shall not be cancelable or 
reduced without thirty (30) days prior written notice to the Department. 
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G.3 Waiver of Subrogation 
 
All such insurance shall contain a waiver of subrogation against the Department and the District 
of Columbia, and their respective agents. 
 
G.4 Strength of Insurer 
 
All insurance shall be placed with insurers that are reasonably acceptable to the Department and 
with an A.M. Best’s rating of not less than A- (Excellent) and a surplus size of not less than XV.   
All such insurers shall be licensed/approved to do business in the District of Columbia. 
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SECTION J  BONDS 
 
J.1 Bid Bond 
 
Offerors are required to submit with their proposal a bid bond in the amount of $50,000.  All 
bonding companies must be included on the Department of Treasury’s Listing of Approved 
Sureties. Alternatively, Offerors may submit a cashier’s check or irrevocable letter of credit in 
lieu of a bid bond. However, in the event an Offeror who is awarded a contract fails to post a 
payment and performance bond for the full value of the contract, the Offeror shall thereby forfeit 
the full amount of the cashier’s check or letter of credit, and the Department shall collect such 
funds as liquidated damages. If the Offeror chooses to submit a cashier’s check or letter of credit 
in lieu of a bid bond, the Offeror must complete the form included as Attachment F and return, 
notarized, with the Offeror’s bid. Letters of credit must be: (i) unconditional and standby; (ii) 
irrevocable; (iii) issued by an FDIC insured institution that is reasonably acceptable to DGS; and 
(iv) able to be drawn on in the Washington, DC metropolitan area. The letter of credit shall 
provide that it may be drawn upon if the holder of the letter of credit submits a signed statement 
by DGS’s contracting officer stating that the Offeror has failed to enter into a contract consistent 
with the terms of this procurement and the Offeror’s bid submitted thereunder.   
 
J.2 Trade Subcontractor Bonds 
 
The Form of Contract will require that all trade subcontractors provide a payment and 
performance bond having a penal value equal to 100% of the cost of the trade subcontract. All 
such bonds shall be written on a dual-obligee basis. 
 
J.3 Contractor’s Payment and Performance Bond 
 
In addition to the trade subcontractor bonds required by Section J.2, the Design-Builder will be 
required to post a payment and performance bond having a penal value equal to the GMP at the 
time the GMP Amendment is executed. 
 



Attachment A 
 

Site Plan 
 

 





Attachment B 
 

[Offeror’s Letterhead] 
 
[Insert Date] 
 
District of Columbia Department of General Services 
2000 14th Street, NW 
Washington, DC 20009 
 
Att’n:  Mr. Brian Hanlon 
  Acting Director 
 
Reference:   Request for Proposals 
  Design-Build Services for McKinley Technology High School 
  
On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this 
proposal in response to the Department of General Services’ (the “Department” or “DGS”) 
Request for Proposals (the “RFP”) to provide Design-Build Services for McKinley Technology 
High School.  The Offeror has reviewed the RFP and the attachments thereto, any addenda 
thereto, and the proposed Form of Contract (collectively, the “Bid Documents”) and has 
conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed 
necessary in order to submit its Proposal in response to the RFP. The Offeror’s proposal, the 
Preconstruction Fee, the Design-Build Fee, and the Design Fee (as defined in paragraph A), and 
the General Conditions Budget (as defined in paragraph B) are based on the Bid Documents as 
issued and assume no material alteration of the terms of the Bid Documents. (Collectively, the 
proposal, the Preconstruction Fee, the Design-Build Fee, and the General Conditions Budget are 
referred to as the “Offeror’s Bid”.)   
 
The Offeror’s Bid is as follows: 
 

A. The Preconstruction Fee is:     $    
 

 The Design-Build Fee is:     $    
 
 The Design Fee is:      $    
 
The Offeror acknowledges and understands that the Preconstruction Fee and the Design-Build 
Fee are firm, fixed prices and other than as permitted in the Form of Contract will not be subject 
to further adjustment.  The Offeror also acknowledges that ten (10%) of the Design-Build Fee is 
at-risk, and the selected Offeror will only be entitled to such amount as set forth in the Form of 
Contract. Design costs shall be reimbursable subject to a cap equal to the Design Fee bid by the 
Offeror. 
 



B. The estimated cost of the Design-Builder’s general conditions (the “General Conditions 
Budget”) is set forth below.  The General Conditions Budget consists of the following 
elements: 
 
Cost of construction staff (only field staff are reimbursable)   $__________ 
Fringe Benefits associated with field staff costs    $__________ 
Payroll taxes and payroll insurance associated with field staff costs  $__________ 
Staff costs associated with obtaining permits and approvals   $__________ 
Out-of-house consultants       $__________ 
Travel, Living and Relocation expenses     $__________ 
Job vehicles         $__________ 
Field office for CM including but not limited to:    $__________ 

• Trailer purchase and/or rental 
• Field office installation, relocation and removal 
• Utility connections and charges during the Construction Services phase 
• Furniture 
• Field offices for the Office and Program Manager 
• Office supplies 
• Sanitary Facilities 
• Drinking Water 
• Storage Trailers 
• Small Tools & Equipment 

Office equipment including but not limited to:    $__________ 
• Computer hardware and software 
• Fax machines 
• Copy machines 
• Telephone installation, system and uses charges 
• Miscellaneous Supplies  

Job radios         $__________ 
Local delivery and overnight delivery costs     $__________ 
Field computer network       $__________ 
Watchmen/Security        $__________ 
First aid facility        $__________ 
Progress meetings and photos       $__________ 
Consumption charges for utility service during construction   $__________ 
Printing/Mailing cost for drawings, submittals, bid packages, etc.  $__________ 
Other (please itemize)        $__________ 
 
  Total General Conditions Budget   $________________ 

 
The Offeror acknowledges and understands that the General Conditions Budget will be 
incorporated into the contract and that the Offeror will not be permitted to exceed the General 
Conditions Budget unless it first obtains the written approval of the Department. 

 



C. In addition, the Offeror hereby represents that, based on its current rating with its 
surety, the indicated cost of a payment and performance bond is [INSERT 
PERCENTAGE]. 

 
The Offeror’s Bid is based on and subject to the following conditions: 
 
1. The Offeror agrees to hold its proposal open for a period of at least sixty (60) days after 
the date of the bid. 
 
2. Assuming the Offeror is selected by the Department and subject only to the changes 
requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 
terms and conditions described in the Bid Documents within ten (10) days of the notice of the 
award.   
 
3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.  
The Offeror further represents and warrants that no further action or approval must be obtained 
by the Offeror in order to authorize the terms of the Offeror’s Bid.   
 
4. The Offeror and its principal team members hereby represent and warrant that they have 
not: (i) colluded with any other group or person that is submitting a proposal in response to the 
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 
conduct that would violate applicable anti-trust law. 
 
5. The Offeror’s proposal is subject to the following requested changes to the Form of 
Contract: [INSERT REQUESTED CHANGES.  OFFERORS ARE ADVISES THAT THE 
CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS 
REVIEW PROCESS.  GENERIC STATEMENTS, SUCH AS “A MUTUALLY ACCEPTABLE 
CONTRACT” ARE NOT ACCEPTABLE.  OFFERORS ARE FURTHER ADVISED THAT 
THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE 
EVALUATION PROCESS.] 
 
6.  The Offeror hereby certifies that neither it nor any of its team members have entered into 
any agreement (written or oral) that would prohibit any contractor, subcontractor or 
subconsultant that is certified by the District of Columbia Office of Department of Small and 
Local Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business 
Enterprise (collectively, “LSDBE Certified Companies”) from participating in the work if 
another company is awarded the contract. 
 
7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL 
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 
OFFEROR]. 
 
Sincerely, 



 
By: ____________________ 
Name: ____________________ 
Its: ____________________ 



Attachment C 
 
The Offeror and each of its principal team members, if any, must submit a statement that 
discloses any past or present business, familiar or personal relationship with any of the 
following individuals: 
 

A. D.C. Department of General Services 
 

Brian J. Hanlon  Acting Director 
Scott Burrell   Interim Chief Operating Officer 
JW Lanum   Interim Associate Director,  
    Contracts and Procurement Division 
Camille Sabbakhan  Interim General Counsel 
Charles J. Brown, Jr.  Interim Deputy General Counsel 

 
Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

B. Leftwich & Ludaway 
 

Thomas D. Bridenbaugh 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

C. Brailsford & Dunlavey 
McKissack & McKissack 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 



This is to certify that, to the best of my knowledge and belief and after making reasonable 
inquiry, the above represents a full and accurate disclosure of any past or present 
business, familiar, or personal relationship with any of the individuals listed above.  The 
undersigned acknowledges and understands that this Disclosure Statement is being 
submitted to the False Claims Act and that failure to disclose a material relationship(s) 
may constitute sufficient grounds to disqualify the Offeror. 
 
OFFEROR: 
 
By: _______________________________________ 
Name: _______________________________________ 
Title: _______________________________________ 
Date: _______________________________________ 
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Attachment F 
 
Certification Letter for Cashier’s Check or Irrevocable Letter of Credit  
 
Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 
Security”) in lieu of a bid bond must also submit this certification, properly notarized, 
with their proposal.  By executing this document, Offeror acknowledges that, if awarded 
this contract, Offeror shall be required to post promptly a payment and performance bond 
equal to the full value of the contract.  In the event Offeror fails to post such payment and 
performance bond, the Offeror understands and agrees that: (i) the Department shall draw 
upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 
shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 
accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 
Offeror hereby waives the right to protest the termination of any such award or contract.  
The Offeror further acknowledges and agrees that the damages the Department would 
experience in the event such award or contract are terminated due to the Offeror’s failure 
to post a payment and performance bond are difficult to determine and that the value of 
the Alternate Bid Security represents a reasonable estimate of the damages the 
Department would incur. 
 
 
By: _______________________________  
Name: _______________________________  
Title: _______________________________  
Date: _______________________________ 
 
 
 
 
District of Columbia) ss: 
  
On the ___ day of _______________, 2012, before me, a notary public in and for the 
District of Columbia, personally appeared _____________________, who acknowledged 
himself/herself to be __________________________ of ____________________, and 
that he/she as such, being authorized to do so, executed the foregoing instrument for the 
purposes therein contained. 
  
IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 
  

_______________________________  
 

Notary Public  
My Commission Expires: ___________ 

 




